
Discovery Bay CIP Update 

Update Date 

MP Project 

Number 

4/16/2014 

CIP Project 

Number Project Name Bond Allocation 

Original CIP 

Budget 

Actual Costs/Bid 

Costs Project Overage Project Status 

36 Fiber Optics 50,000 $ 	36,177 $ 	(13,823) Completed 

63 UV Improvements 250,000 250,000 $ 	158,745 (91,255) Completed 

13 & 14 Solids Handling Facilities 3,800,000 4,651,000 $ 	4,236,045 $ 	(414,955) Completed 

1, 2 & 3 Pump Station W/Influent PS 1,700,000 1,659,881 $ 	2,221,653 $ 	561,772 3 Months Left 

4 Secondary Improvements 6,050,000 6,050,000 $ 	6,561,314 $ 	511,314 Bids Received 

62 Lift Station F 500,000 500,000 $ 	695,538 $ 	195,538 Under Construction 

15 Collection SCADA Improvements 350,000 Not Started 

16 Collection System P Stations 650,000 Not Started 

Bond Contingency 300,000 Unassigned 

51 Well 7 1,476,000 In Design 

Total $ 	12,600,000 $ 15,636,881 $ 	13,909,471 $ 	748,590 



Discovery Bay CIP Project Update 
Date 

Category 

4/16/2014 

Fiber Optics 

Budget 	Actual 

UV Improvements 

Budget 	Actual 

Solids Handling Facilities 

Budget 	Actual 

Pump Station W 

Budget 	Actual/Projected 

Secondary Improvements 

Budget 	Projected 

SCADA Improvements 

Budget 	Projected 

Collection System P St 

Budget 	Projected 

Lift Station F 

Budget 	Actual/Projected 

Well 7 
Budget 	Actual/Projected 

BOND 

Contingency 

Budget 

2011-2012 CIP 800,000 

2012-2017 CIP Budget 50,000 250,000 3,851,000 1,659,881 6,050,000 350,000 650,000 500,000 1,476,000 300,000 

Design 4,985 4,860 279,615 123,590 504,800 34,650 64,350 52,300 190,659 

Construction Services 3,000 120,000 125,000 475,000 17,500 32,500 55,000 

Previous Construction 1,483,588 

Equipment Purchase 148,182 1,734,600 652,969 144,400 177,538 

Construction / Installation 618,241 

Remaining Construct/Installation 28,192 5,703 1,320,094 5,437,114 297,850 553,150 410,700 1,285,341 

Total Actua 36,177 158,745 4,236,045 2,221,653 6,561,314 350,000 650,000 695,538 1,476,000 300,000 

Variance $ 	13,823 $ 	91,255 $ 	414,955 (561,772) $ 	(511,314) (195,538) 

Current Summary of Variance $ 	(748,590) Total CIP Budgets 15,936,881 

1/31/14 Value 	$ 	52,217 Total Spent to Date 8,227,915.94 

4/17/13 Value $ 	(273,053) Actual Spent 51.6% 

8/29/13 Value $ 	125.688 
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■ Remaining Construct/Installation 

■ Construction / Installation 

■ Equipment Purchase 

■ Previous Construction 

■ Construction Services 

■ Design 

■ 2012-2017 CIP Budget 

2011-2012 CIP 

Project Name 

Copy of Project Status-4-15-14.xlsx 
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