Discovery Bay CIP Project Update

Date
Category

2011-2012 CIP
2012-2017 CIP Budget

Design

Construction Services

Previous Construction
Equipment Purchase
Construction / Installation
Remaining Construct/Installation
Work Attributable to Secondary

Total Actual

Variance

1/17/2013
Fiber Optics
Budget Actual
50,000 z
5,435
5,000
12,754
23,189
$ 26811

UV Improvements
Budget Actual

250,000

4,860

140,000

5,703

150,563

$ 99,437

Solids Handling Facilities
Budget Actual
800,000
3,851,000

278,590
139,000
1,670,300
1,730,130
389,916
218,259

4,426,195

S 224,805

Pump Station W
Budget Actual/Projected

1,659,881

123,590
125,000

652,863

1,274,027
100,000
2,175,480

< (515,599)

Secondary Improvements
Budget Projected

6,050,000 -

408,400
475,000

4,840,000

5,723,400

$ 326,600

Current Summary of Variance $
4/17/13 Value § (273,053)
8/29/13 Value $

SCADA Improvements

Budget Projected
350,000 -
99,000
251,000
350,000
5 =

52,217

125,688

Collection System P St

Budget Projected
650,000 -
650,000
650,000
S -

Total CIP Budgets
Total Spent to Date
Actual Spent

Lift Station F
Budget Actual/Projected

500,000 =

52,300
55,000

177,538

325,000

609,838
s (109,838)
15,936,881

6,475,515.54
40.6%

BOND
Well 7 Contingency
Budget Actual/Projected Budget

1,476,000 300,000
94,278
1,381,722

1,476,000 300,000
$ 2

Copy of Project Status-1-17-14-R1
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